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PROGRESS CLAUSE:  Submit a Progress Schedule. The Engineer for this project is as 
follows:   
 
Christopher Jacobs, PE 
MDOT/Kalamazoo TSC 
5372 South 9th St. 
Kalamazoo, MI 49009 
jacobsc@michigan.gov 
 
After receiving Notice of Award, start work on the date approved by the Engineer, which 
date must be no earlier than March 20, 2023.  In no case, may any work be commenced 
prior to receipt of formal notice of award by the Department. 
 
The entire project must be completed on or before the final contract completion date of 
November 17, 2023. 
 
This is an expedited project. The Contractor is responsible to provide sufficient resources and 
adjust work schedules to complete work within the contract time. 
 
Failure by the Contractor to meet the final contract completion date will result in the 
assessment of liquidated damages in accordance with subsections 108.10.C.1 and 
108.10.C.2 of the Standard Specifications for Construction. Liquidated damages will 
continue to be assessed for each calendar day that the work associated with the final 
contract completion date remains incomplete, even if these days extend into or beyond 
seasonal suspension, unless approved otherwise by the Engineer. 
 
Unless specific pay items are provided in the contract any extra costs incurred by the 
Contractor due to cold-weather protection and winter grading will not be paid for 
separately, but will be included in payment of other contract items. 
 
After award and prior to the start of work, the Contractor must attend a preconstruction 
meeting with the Engineer.  The Engineer will determine the day, time and place for the 
preconstruction meeting.  The meeting will be conducted after project award and may be 
rescheduled if there are delays in the award of the project. 
 
The named subcontractor(s) for, Designated and/or Specialty Items, as shown in the 
proposal, is recommended to be at the preconstruction meeting if such items materially 
affect the work schedule. 
 
The Contractor may be required to meet with Department representatives for a post-
construction review meeting, as directed by the Engineer.  The Engineer will schedule the 
meeting. 
 
Failure on the part of the Contractor to carry out the provisions of this Progress Clause 
may be considered sufficient cause to prevent bidding future projects. 
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